


Stormwater Master Plan Timeline

- Phase I: First look, initial project area listing
- Phase II: Concept development top 5 priority areas
- Phase III: Design/Construction top 3 project areas
- Phase IV: Concept development remaining 9 priority areas



Project Area #	Project Location	Project Area of Concern	Development Phase	Project Status
1	Gallery Row	Memorial Ave. from Driftwood St. to Abelone St.	III	Design Development in progress
2	Nags Head Acres Subdivision	Southern section of Bridge Lane	III	Design Development in progress
	Vista Colony Subdivision	North End of W. Lost Colony Dr. & S. Meekins Ave.		
3	Village at Nags Head	S. Virginia Dare Trail- proximity of Mall Dr.	III	Design Development in progress
4	Wrightsville Ave.	Intersection of Bonnett St. to Bainbridge St.	IV	Conceptual Development- Fall 2018
5	North Ridge Subdivision	Buccaneer Dr. (northern/southern sections), Cutty Sark Lane & eastern end of W. Lookout Dr.	IV	Conceptual Development- Fall 2018
6	Old Nags Head Place Subdivision	Southern end of Linda Lane	IV	Conceptual Development- Fall 2018
7	Southridge Subdivision	Deering St. from Breeze Way intersection to 13th St. Intersection	IV	Conceptual Development- Fall 2018
8	Soundside Rd.	Western section of Soundside Rd.	IV	Conceptual Development- Fall 2018
9	Carolinian Circle Subdivision/ Nags Head Pond Subdivision	Along the length of Carolinian Circle Along the length of W. Oak Knoll Dr.	IV	Conceptual Development- Fall 2018
10	Nags Head Cove Subdivision	Barracuda Dr. in the proximity of Kipper Ct.	IV	Conceptual Development- Fall 2018
11	Nags Head Cove Subdivision	Along the length of Pompano Ct.	NA	Work to be included in Multi-Use Path Plan
12	S. Old Oregon Inlet Rd.	Proximity of MP 19.5	IV	Conceptual Development- Fall 2018
13	S. Old Oregon Inlet Rd.	Proximity of MP 18	IV	Conceptual Development- Fall 2018